

| Project Number | Designer | Location | Building Name | Project Name | Status | Bid Date | Project Value |
|-------------------|--|----------|--|---|----------------------|----------|---------------|
| 364/000-01-2018 | | TTU | Campus Consultants | Campus Consultants | Initiating | | 0.00 |
| 364/000-01-2018AC | Community Tectonics Architects, Inc. | TTU | Campus Consultants | Architect Community Tectonics | Initiating | | 125,000.00 |
| 364/000-01-2018AU | | TTU | Campus Consultants | Architect Upland Design | Initiating | | 100,000.00 |
| 364/000-01-2018AA | Unassigned | TTU | Campus Consultants | ADA - The Architect Workshop | Initiating | | 20,000.00 |
| 364/000-01-2018BE | Richard C. Rinks and Associates, Inc. | TTU | Campus Consultants | Building Envelope - Richard C. Rinks & Associates | Initiating | | 60,000.00 |
| 364/000-01-2018C | Civil Engineering & Surveying, LLC | TTU | Campus Consultants | Civil Engineer - CES | Initiating | | 20,000.00 |
| 364/000-01-2018EM | | TTU | Campus Consultants | Maffett Loftis Engineering | Initiating | | 130,000.00 |
| 364/000-01-2018EI | | TTU | Campus Consultants | MPE I.C. Thomasson | Initiating | | 125,000.00 |
| 364/000-01-2018EV | Unassigned | TTU | Campus Consultants | Env. & Haz. Mat. Consultant - Terracon | Initiating | | 40,000.00 |
| 364/000-01-2018S | Unassigned | TTU | Campus Consultants | Structural - Logan Patri | Initiating | | 30,000.00 |
| 364/000-01-2019 | Bauer Askew Architecture, PLLC | TTU | Master Plan Amendment | Master Plan Amendment | Initiating | | 10,000.00 |
| 364/011-06-2019 | Upland Design Group, Inc. | TTU | Engineering Building | | CDP - in Constr Docs | 10/18/21 | 8,328,701.00 |
| 364/011-02-2020 | the architect workshop | TTU | ADA Compliance | ADA Compliance | DDP on hold | 03/03/21 | 380,000.00 |
| 364/011-05-2020 | Unassigned | TTU | Athletic Pavilion | Athletic Pavilion | Initiating | | 95,000.00 |
| 364/011-06-2020 | | TTU | Football Offices | Football Offices | CDP - in Constr Docs | | 575,000.00 |
| 364/011-02-2021 | Maffett Loftis Engineering, LLC | TTU | Foundation Hall Engineering Lab Upgrade | Foundation Hall Engineering Lab Upgrade | Initiating | 08/10/22 | 490,000.00 |
| 364/011-03-2021 | Unassigned | TTU | Food Service Improvements | Food Service Improvements | Initiating | | 250,000.00 |
| 364/011-05-2021 | Gilbert McLaughlin Casella Architects, plc | TTU | Derryberry Hall Upgrades Phase 1 | Derryberry Hall Upgrades Phase 1 | SDP - in Schematics | 09/28/22 | 1,691,000.00 |
| 364/011-06-2021 | Maffett Loftis Engineering, LLC | TTU | Campus-Wide Building Controls Upgrades Phase 1 | Campus-Wide Building Controls Upgrades Phase 1 | Initiating | 09/08/22 | 2,150,000.00 |
| 364/011-07-2021 | Maffett Loftis Engineering, LLC | TTU | Chiller Addition | Chiller Addition | Initiating | 09/21/22 | 2,300,000.00 |
| 364/011-08-2021 | Vreeland Engineers Inc. | TTU | Campus-Wide Exterior Lighting Upgrades | Campus-Wide Exterior Lighting Upgrades | Initiating | 12/14/22 | 1,567,000.00 |
| 364/011-09-2021 | Maffett Engineering, LLC | TTU | Quillen Field Lighting Upgrade | Quillen Field Lighting Upgrade | Initiating | | 870,000.00 |
| 364/011-10-2021 | I.C. Thomasson Associates, Inc. | TTU | Steam Plant Deaerator Tank Replacement | Steam Plant Deaerator Tank Replacement | Initiating | 08/31/22 | 920,000.00 |
| 364/011-11-2021 | Upland Design Group, Inc. | TTU | Bryan Fine Arts Auditorium Upgrades | Bryan Fine Arts Auditorium Upgrades | Initiating | | 1,506,000.00 |

| Project Number | Designer | Location | Building Name | Project Name | Status | Bid Date | Project Value |
|----------------|----------|----------|---------------|--------------|--------|----------|---------------|
|----------------|----------|----------|---------------|--------------|--------|----------|---------------|

| Project Number | Designer | Location | Building Name | Project Name | Status | Bid Date | Project Value |
|-----------------|---|----------|--|---|----------------------|----------|---------------|
| 364/011-12-2021 | Wier Boerner Allin Architecture, PLLC | TTU | Hooper Eblen Center Restroom Upgrades | Hooper Eblen Center Restroom Upgrades | Programming | 10/14/22 | 500,000.00 |
| 364/011-13-2021 | Maffett Loftis Engineering, LLC | TTU | New Hall South HVAC Upgrades | New Hall South HVAC Upgrades | Initiating | 05/18/22 | 880,000.00 |
| 364/011-01-2022 | I.C. Thomasson Associates, Inc. | TTU | Lewis Hall Transformer Replacement | Lewis Hall Transformer Replacement | Initiating | | 170,000.00 |
| 364/021-02-2019 | | TTU | Demolition - 2176 Gainesboro Grade, Farm Shop | Demolition - 2176 Gainesboro Grade, Farm Shop | Initiating | | 5,000.00 |
| 364/021-03-2019 | | TTU | Demolition - 2520 Gainesboro Grade, Farm Silos | Demolition - 2520 Gainesboro Grade, Farm Silos | Initiating | | 38,000.00 |
| 364/031-01-2021 | Roof Design & Consulting Services, Inc. | TTU | Craft Center Housing Roof Replacements | Craft Center Housing Roof Replacements | DDP - in Design Dev | 02/23/22 | 350,000.00 |
| 366/000-01-2019 | | MTSU | Job Order Contracting | Job Order Contracting | Initiating | | 0.00 |
| 366/009-10-2018 | | MTSU | Center For Popular Music Renovation | Center For Popular Music Renovation | Initiating | | 416,800.00 |
| 366/009-04-2020 | Unassigned | MTSU | Woodmore Building Electrical Upgrades | Woodmore Building Electrical Upgrades | Initiating | | 80,000.00 |
| 366/009-01-2021 | I.C. Thomasson Associates, Inc. | MTSU | Campus-Wide Life Safety Systems Upgrades | Campus-Wide Life Safety Systems Upgrades | Bidding Phase | 03/30/22 | 1,685,000.00 |
| 366/009-02-2021 | I.C. Thomasson Associates, Inc. | MTSU | Campus-Wide Utilities Repairs and Replacements | Campus-Wide Utilities Repairs and Replacements | Bidding Phase | 04/28/22 | 2,955,000.00 |
| 366/009-03-2021 | Rubicon Engineering Services, LLC | MTSU | College Heights | College Heights Electrical Upgrades | Initiating | 03/28/22 | 400,000.00 |
| 366/009-05-2021 | McFarlin Huitt Panvini, Inc. | MTSU | | Multiple Buildings Elevator Modernization | Bidding Phase | 04/14/22 | 1,835,000.00 |
| 366/009-06-2021 | Engineering Services Group, Inc. | MTSU | Science Building | Science Building HVAC and Exhaust System Upgrades | Bidding Phase | 04/27/22 | 2,000,000.00 |
| 366/009-08-2021 | Unassigned | MTSU | College Heights Renovation | College Heights Renovation | Initiating | 10/06/21 | 435,000.00 |
| 366/009-09-2021 | HFR Inc. | MTSU | Applied Engineering Building | Applied Engineering Building | SDP - in Schematics | 01/04/23 | 2,942,000.00 |
| 366/009-10-2021 | Perkins & Will, Inc. | MTSU | MTSU Masterplan Amendment | MTSU Masterplan Amendment | Initiating | | 100,000.00 |
| 366/009-11-2021 | I.C. Thomasson Associates, Inc. | MTSU | Stadium Lighting Protection | Stadium Lighting Protection | Initiating | | 195,000.00 |
| 366/009-12-2021 | N/A | MTSU | Demolition of 2315 E. Main Street | Demolition of 2315 E. Main Street | Bidding Phase | | 36,000.00 |
| 366/009-01-2022 | the architect workshop | MTSU | | Foundation House ADA Renovations | Initiating | 10/04/22 | 225,000.00 |
| 366/009-02-2022 | M. Shanks Architects | MTSU | | Emergency - Sims Hall Roof Replacement | CDP - in Constr Docs | 06/02/22 | 300,000.00 |

| Project Number | Designer | Location | Building Name | Project Name | Status | Bid Date | Project Value |
|----------------|----------|----------|---------------|--------------|--------|----------|---------------|
|----------------|----------|----------|---------------|--------------|--------|----------|---------------|